
The following is the expected work schedule for the week of November 9, 2015: 

 

• The crew will continue to backfill and pave access pits between 95/128 and North Hancock 

Street. 

• The crew will install grout to fill the void space in the slip lined pipe. 

• The crew will perform a pressure test of the completed force main. 

• The crew may transfer flow from the bypass to the new 18-inch HDPE pipe. 


